WWTU Project Payments

As of December 7, 2008 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Criginal Change Orders | Current Paid To Date | Payment Request Total
SRF PROJECTS:
_
1. Western Interceptor - Division |, 11, lILIV

Engineer 2001 estimate $12.5 M
Design: Division 1i1, Il! (Greeley & Hansen) $§ 830038.00 % 8900000 |% 919,03800|$ 893,944.00 [ - $ 893,944.00 97.27%
Design: Division IV $ 206,000.00 [ § - $ 206,000.00 | $ 23,001.00 | § - $ 23,001.00 11.17%
Const. Engineering: Division |, 1 & i {Greeley & Hansen) $ 44700000 | $ 466600.00 | § 91360000 | $ 682308.00 | $ - $ 682,308.00 74.68%
{Construction: Division | {Atlas Excavating Inc) $ 262200000 % (10,030.59) % 26119694118 2611,.870.00 $ 2,611,970.00 100.00%
Construction; Division || {Atlas Excavating Inc) $ 3,846947.00 | § - $ 384694700 |5 3,725643.00 | § - $ 3,725643.00 96.85%
Construction: Division 11| {Atlas Excavating Inc.) $ 1,948,585.00 | § - $ 1,948,585.00|$ 1,905257.00 | $ 527500 (8% 1,910,532.00 98.05%
Gambs, Mucker & Bauman 3 0417.00 [ $ - $ 10417.00 | % 10,417.00 | § - 3 10,417.00
Umbaugh 3 10,000.00 | $ - 3 10,000.00 | $ 10,000.00 | $ - 3 10,000.00
fee Miller $ 16,254.00 | $ “ 3 16,254.00 | § 16,254.00 | § - $ 16,254.00
SRF Loan Program $ 1,000.00 | § - $ 1,000.00{ $ 1,000.00 | § - $ 1,000.00
Bingham McHale LLP 3 1,800.00 | § - 3 180000 § 1,800.00 | $ - 3 1,800.00
Ball State University $ 709.00 | $ - $ 708.00 1 % 709.00 | $ - 5 708.00

2004 SRF LOAN $ 12,380,000.00 1% 9,882,303.00 |8 527506 1% 9,887.578.00 79.87%
Gary Brown $ 175.75 i & - $ 1757518 $ - $ 175.75

$ $ $ 3 $ ,204.
3

TOTALS $ 9,942,130.25 [$ 545,569.41 [ $ 10,486,319.41 | $ 10,007,065.33 | $ 10,022,423.84
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M L
Design: (Wessler & Assoc) $ 190,000.00 |3 888844 | § 19888844 |$  195,888.00 ' § - 1%  198,888.00 100.00%
Design.bid, soil boring, manuals, FOG, post constr (Wessler & Assoc} $  680,000.00 | $§ 365,000.00 [ $ 1,045000.00 | § 987,672.81 3 987.,672.81 94.51%
Construction; (Bowen Engineering) $ 8244000.00 | $ 134080.00:% 8378,080.00|$ 8,378,080.00 'S - $ 8,378,080.00 100.00%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 |$ 111.00000:8% 761.000.00 %  753,380.00 . $ 753,390.00 98.00%
Ice Miller LLP $  15247.00 (S - i3 15,247.00 | § 15,247.00 | § - s 1324700 e
Bingham-McHale 3 2,044.00 [ § - i3 2,044.00 | § 20230015 - 1% 204400 I
Umbaugh $  30,000.00 [§ R 30,000.00 | S 30.000.00 | $ - |$  30,000.00
Gambs, Mucker & Bauman S 5359.00 [ § R 5359.00 [ § 5359.00 [ § - |3 5,359.00 o
2006 SRF LOAN | |~ $ 8345,000.00 [$ 8,345,000.00 | § - T3 83500000 100.00%
1998 SRF LOAN $ 103014000 [$771,030,149.00 R
Aerobic Systems 1§ 9450000 |5 - |8 94,500.00 | § 94.500.00 94,500.00 i
| [Merrell Bro 3 3423935|% 5 34,239.35 34,239.35
Wi
MPROVEMENT EUNI 87,
SRF EQUIP REPL, FUND 367,000.00 367,
TOTALS $ 9,945389.35 | 5 618,968.44 ['$ 18,909,357.79 | § 10,499,420.16 -. 11,158,466.67
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WWTU Project Payments

As of December 7, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: ; i
_ !
4. BarBarry Lift Station i
Project partially funded by grant
Design & Construction: (Wessier & Assoc.) $ 25,000.00 | 55,000.00 | § 80,000.00 | $ 80,000.00 | $ - 3 80,000.00 100.00%
Construction: (Infrastructure Systems Inc.) $§ 882465.00 |5 5506138 |3 937526.381% 93752638 § - 3 937,526.38 100.00%
Land purchase {Karen Dickey) $ 8,975.00 | § - $ 897500 1% 8,975.00 i § - $ 8,975.00
Easement (RWS South Inc) $ 1,760.00 | & - % 1,760.001 % 1,760.00 1 § - 3 1,760.00
IMPROVEMENT FUND ] 581,150.06 | § - 3 581,150.06
EPA GRANT CONTRIBUTION $ 44711132 $ 447,111.32
TOTALS $ 918,200.00 | $ 110,061.38 | $ 1,028,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) 3 77,900.00 | $ 50,00000 % 127.800.00 | § 12789227 1 § - $ 127,892.27 99.99%
Construction: (Infrastructure Systems inc.) $ 976,166.00 [ $ - 3 976,166.00 [ § 859,968.00 | $ - 3 853,968.00 88.10%
IMPROVEMENT FUND $ 560,385.39 | § - $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 3 43,171.09
TOTALS $ 1,054,066.00 $ 1.104,066.00 | § 603,556.48 K3 603,556.48
6. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 | $§ 43,00000 | § 99,100.00 | 8 93.511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND 3 93,511.10 3 93,511.10
TOTALS $ 56,100.00 | $ 43,000.60 : $ $9,100.00 | $ 93,511.10 $ 93,511.10
7. GIS Services e
:Engineering Services Phase | (HE-BFS) $ 101,70000 | § - $  101,700.00{$  101,700.00 | - 1% 101,700.00 100%
‘Engineering Services Phase [l (BF& S) $ 18520000 | $ - 1% 185200.00 |$  185200.00 [$ - |$  185200.00 100.00%
Engineering services: Ph [Il Ouifall Mapping (BF & $) $ 8800.00i8% - $ 8,800.00 | & 8,800.00 | $ - $ 8,800.00 100.00%
Engineering services Phase IV (BF&S) $ 28620000 $ - $  28620000|% 28312180 | $ 28312180 |  98.92%
i OPERATING FUND §  295,700.00 | $ 29570000
IMPROVEMENT FUND B . $  283,121.80 $  283,121.80
TOTALS $ 581,300.00  § ) - $ 581,900.00 | $ 578,821.80 | § - $ 578,821.80 )
8. Cherry Lane Emergency Repair |
Construction: (Insituform Technologies) $ 31222500 | % - $ 31222500 %  324,516.00 $ 324,516.00 103.94%
Construction: (Atlas Excavating, Inc.) | - $ 4569472 $ 45,694.72
i
|
IMPROVEMENT FUND ” 3 370,210.72 $ 370,210.72
;
TOTALS $ 31222500 % - $ 312,225.00 | % 370,210.72 | § - $ 370,210.72
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WWTU Project Payments

As of December 7, 2009 CONTRACT AMOQUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
9. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) 10,000.00 | $ 500000 |$ 15,000.00{ % 8,305.75 | § 1,758.70 10,064 .45 87.10%
IMPROVEMENT FUND 3 830578 | $ 1,758.70 10,064.48
10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 8,305.78 10,064.43
10. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 {United Consulting) 32,100.00 $  32,100.00 $ 31,890.00 31,890.00 99.35%
IMPROVEMENT FUND $ 31,850.00 31,890.00
32,100.00 | $ - $ 321000013 - 31,890.00
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